## **Report Purpose:**

**Town Centre Signage Project** 

## **Author:**

**Town Centre Manager** 

## The archway for the Castle Quarter

This is still ongoing. The Town Centre Manager met with Andy Simpson from Cheshire East Highways at the beginning of September last year to discuss next steps. We are still waiting for an update on this. However the Town Centre Manager and Town Clerk met with the Regen Officer for CEC and he has escalated it within CEC. Hopefully this project will be able to move forward.

The sign which was to hang at the top of Church Street, we are hoping will be replaced by a mural on the wall above Artmageddon Tattoo Shop. The landlord has agreed, we are just waiting on a design which is being done free of charge.

**END OF REPORT**