

## **Report Purpose:**

Town Centre Signage Project

## **Author:**

Town Centre Manager

## **The archway for the Castle Quarter**

This is still ongoing. The Town Centre Manager chased CEC Regen Officer and Highways in December. The Town Centre Manager will pursue other options in January.

## **Other Signage**

Many of the Museum on the St boards will also contain a map of the town centre which should make it easier for visitors to get around. The map will also be available to download and features key buildings of Macclesfield

**END OF REPORT**